Print Date: 12/28/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract: CNN282

Contractor: Charles Blalock & Sons, Inc.

Contractor's PO Box 4750
Address: Sevierville, TN 37864-4750

Contract Location: Intersection improvements on S.R. 331 at S.R. 131

Counties: KNOX

Project(s): 47186-3211-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$5,664,379.07

$0.00

$5,664,379.07

$-7,554.16
$0.00

$5,656,824.91

Estimate Number: 0024  Estimate Type: Progress

Previous to Date
$4,784,836.27

$14,068.11

$4,798,904.38

$-44,489.20
$0.00

$4,754,415.18

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$879,542.80
$-14,068.11
$865,474.69
$36,935.04
$0.00
902,409.73

Current Contract:
Original Contract:

Pay Period: 11/19/2016 to 12/16/2016

Time
724.0 Days
744.0 Days
744.0 Days

102.76 %
119.90 %

- %

Dates
10/17/2014
10/29/2014
11/13/2014
12/04/2014
12/05/2014
11/26/2016

Amounts

$5,224,619.48
$5,196,569.50
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Print Date:
JJ07919

12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

47186-3211-14

100.00 STP-331(6)

902,409.73 The improvement of the intersection on S.R. 331 (Tazewell Pi

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
47186-3211-14 0100 9503 104-03.26 L.F. ADDITIONAL WORK Bid: 0.000 Unit Price: $4.00
(DESCRIPTION)/SAW CUTTING O  This Est: 0.000 This Est: $0.00
CONCRETE Total: 440.000 Total: $1,760.00
47186-3211-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $55,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.700 Total: $38,500.00
47186-3211-14 0100 9013 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: -20.000 This Est: $-20,000.00
Total: -20.000 Total: $-20,000.00
47186-3211-14 0100 9011 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9011 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -3,755.260 Adj This Est -3,755.26
Adj Total: -66,074.700 Adj Total: -66,074.70
47186-3211-14 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est  -242,251.850 Adj This Est -242,251.85
Adj Total: -476,485.470 Adj Total: -476,485.47

RR004
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Print Date:
JJ07919

12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47186-3211-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 1,120.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 580.000 Total: $464.00
47186-3211-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $51,487.80
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $51,487.80
47186-3211-14 0100 0040 202-01.50 EACH REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $18,521.84
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $18,521.84
47186-3211-14 0100 0050 202-01.51 EACH REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $8,082.83
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,082.83
47186-3211-14 0100 0060 202-01.52 EACH REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $11,772.83
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,772.83
47186-3211-14 0100 0070 202-01.56 LS REMOVAL OF STRUCTURES & Bid: 1.000 Unit Price: $2,313.06
OBSTRUCTIONS (DESCRIPTION)  This Est: 0.000 This Est: $0.00
(FOOTNOTE 15) Total: 0.750 Total: $1,734.80
47186-3211-14 0100 0080 202-01.57 LS REMOVAL OF STRUCTURES & Bid: 1.000 Unit Price: $3,939.12
OBSTRUCTIONS (DESCRIPTION)/  This Est: 0.000 This Est: $0.00
(FOOTNOTE 16) Total: 0.000 Total: $0.00

RR004
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Print Date: 12/28/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47186-3211-14 0100 0090  202-02.01 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 140.000 Unit Price: $6.99
(15" CMP, STA. 106+80.74, LEFT) This Est: 0.000 This Est: $0.00
Total: 112.000 Total: $782.88
47186-3211-14 0100 0100  202-02.02 L.F. REMOVAL OF PIPE (SIZE ,STA.)/  Bid: 73.000 Unit Price: $6.99
(15" ST, STA. 109+29.37, RIGHT) This Est: 0.000 This Est: $0.00
Total: 113.000 Total: $789.87
47186-3211-14 0100 0110  202-02.03 L.F. REMOVAL OF PIPE (SIZE ,STA.)/  Bid: 60.000 Unit Price: $13.99
(SLOTTED RAIN, STA. 115+32.03, This Est: 0.000 This Est: $0.00
LEFT) Total: 60.000 Total: $839.40
47186-3211-14 0100 0120  202-02.04 L.F. REMOVAL OF PIPE (SIZE ,STA.)/  Bid: 21.000 Unit Price: $10.39
(24" CMP ,STA.115+57.64, LEFT) This Est: 0.000 This Est: $0.00
Total: 21.000 Total: $218.19
47186-3211-14 0100 0130  202-02.05 L.F. REMOVAL OF PIPE (SIZE ,STA))  Bid: 41.000 Unit Price: $10.39
(30" RCP, STA. 116+20.89) This Est: 0.000 This Est: $0.00
Total: 48.000 Total: $498.72
47186-3211-14 0100 0140  202-02.06 L.F. REMOVAL OF PIPE (SIZE ,STA.)  Bid: 42,000 Unit Price: $10.39
(OVAL RCP, STA. 116+42.47, This Est: 0.000 This Est: $0.00
LEFT) Total: 24.000 Total: $249.36
47186-3211-14 0100 0150  202-02.07 L.F. REMOVAL OF PIPE (SIZE ,STA))  Bid: 25.000 Unit Price: $19.99
(4" PVC, STA. 116+71.89, LEFT) This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $1,599.20

RR004
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Print Date:
JJ07919

12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47186-3211-14 0100 0160 202-02.08 L.F. REMOVAL OF PIPE (SIZE ,STA.) Bid: 109.000 Unit Price: $19.99
(8" PVC, STA. 116+88.85, LEFT) This Est: 0.000 This Est: $0.00
Total: 109.000 Total: $2,178.91
47186-3211-14 0100 0170 202-02.09 L.F. REMOVAL OF PIPE (SIZE ,STA.) Bid: 78.000 Unit Price: $19.99
(8" PVC, STA. 116+88.85 LEFT) This Est: 0.000 This Est: $0.00
Total: 78.000 Total: $1,559.22
47186-3211-14 0100 9501 202-08.15 L.F. REMOVAL OF CURB AND GUTTEI Bid: 0.000 Unit Price: $3.50
(DESCRIPTION)/REMOVAL OF This Est: 0.000 This Est: $0.00
CURB AND GUTTER Total: 837.000 Total: $2,929.50
47186-3211-14 0100 0180 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 12,596.000 Unit Price: $10.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 10,899.800 Total: $108,998.00
47186-3211-14 0100 9009 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $15.00
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0190 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 2,159.000 Unit Price: $8.02
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 2,090.880 Total: $16,768.86
47186-3211-14 0100 0200 203-03 C.Y. BORROW EXCAVATION Bid: 25,263.000 Unit Price: $7.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 23,675.260 Total: $165,726.82

RR004
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12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47186-3211-14 0100 9010 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 124.440 Total: $1,866.60
47186-3211-14 0100 0210 203-06 M.G. WATER Bid: 213.000 Unit Price: $23.70
This Est: 50.000 This Est: $1,185.00
Total: 50.000 Total: $1,185.00
47186-3211-14 0100 0220 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 89.000 Unit Price: $65.46
This Est: 0.000 This Est: $0.00
Total: 58.960 Total: $3,859.52
47186-3211-14 0100 9505 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 0.000 Unit Price: $145.00
FILL)/BACKFILL MATERIAL This Est: 8.330 This Est: $1,207.85
(FLOWABLE FILL) Total: 48.830 Total: $7,080.35
47186-3211-14 0100 0230 209-02.05 L.F. 12" TEMPORARY SLOPE DRAIN Bid: 26.000 Unit Price: $33.33
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $299.97
47186-3211-14 0100 0240 209-02.07 L.F. 18" TEMPORARY SLOPE DRAIN Bid: 12.000 Unit Price: $50.76
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0250 209-05 C.Y. SEDIMENT REMOVAL Bid: 136.000 Unit Price: $10.85
This Est: 0.000 This Est: $0.00
Total: 21.370 Total: $231.86
47186-3211-14 0100 0260 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 700.000 Unit Price: $3.83
BACKING) This Est: 0.000 This Est: $0.00
Total: 3,535.000 Total: $13,539.05

RR004
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JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47186-3211-14 0100 0270 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 3,240.000 Unit Price: $1.31
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 1,232.000 Total: $1,613.92
47186-3211-14 0100 0280 209-08.07 EACH ROCK CHECK DAM PER Bid: 43.000 Unit Price: $246.75
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $4,935.00
47186-3211-14 0100 0290 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 2.000 Unit Price: $525.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $3,150.00
47186-3211-14 0100 0300 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15")  Bid: 2.000 Unit Price: $932.84
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,865.68
47186-3211-14 0100 0310  209-09.40 EACH CURB INLET PROTECTION (TYPE Bid: 8.000 Unit Price: $236.25
1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0320 209-09.41 EACH CURB INLET PROTECTION (TYPE Bid: 2.000 Unit Price: $236.25
2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0330 209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 12.000 Unit Price: $236.25
4) This Est: 4.000 This Est: $945.00
Total: 19.000 Total: $4,488.75
0100  033C ADJUSTMENT Test Report Payment Adjustment Adj This Est -4.000 Adj This Est -945.00
Adj Total: -4.000 Adj Total: -945.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47186-3211-14 0100 0340  209-40.33 EACH CATCH BASIN PROTECTION Bid: 2.000 Unit Price: $262.50
(TYPED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0350  209-40.43 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $787.50
ASSEMBLY(TYPE 3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0360  209-40.48 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $1,050.00
ASSEMBLY(TYPE 8) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0370  209-65.04 L.F. TEMPORARY IN STREAM Bid: 200.000 Unit Price: $160.60
DIVERSION This Est: 0.000 This Est: $0.00
Total: 247.000 Total: $39,668.20
47186-3211-14 0100 0380 303-01 TON MINERAL AGGREGATE, TYPEA  Bid: 15,690.000 Unit Price: $24.10
BASE, GRADING D This Est: 826.370 This Est: $19,915.52
Total: 19,822.760 Total: $477,728.52
47186-3211-14 0100 0390  303-01.01 TON GRANULAR BACKFILL Bid: 942.000 Unit Price: $25.75
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 1,847.800 Total: $47,580.85
47186-3211-14 0100 0400  303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 65.000 Unit Price: $33.46
This Est: 81.420 This Est: $2,724.31
Total: 682.570 Total: $22,838.79

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47186-3211-14 0100 0410 307-01.08 TON ASPHALT CONCRETE MIX Bid: 320.000 Unit Price: $107.10
(PG64-22) (BPMB-HM) GRADING  This Est: 47.480 This Est: $5,085.11
B-M2 Total: 1,782.640 Total: $190,920.74
47186-3211-14 0100 0420 307-02.01  TON ASPHALT CONCRETE MIX Bid: 3,046.000 Unit Price: $74.55
(PG70-22) (BPMB-HM) GRADING #/  This Est: 882.350 This Est: $65,779.19
Total: 2,667.010 Total: $198,825.60
47186-3211-14 0100 0430 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 68.000 Unit Price: $850.50
(BPMB-HM) GRADING A-S This Est: 775.490 This Est: $659,554.25
Total: 1,500.276 Total: $1,275,984.74
47186-3211-14 0100 0440 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 2,007.000 Unit Price: $49.35
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 675.974 Total: $33,359.32
47186-3211-14 0100 0450 307-02.08 TON ASPHALT CONCRETE MIX Bid: 3,126.000 Unit Price: $87.15
(PG70-22) (BPMB-HM) GRADING  This Est: 887.150 This Est: $77,315.12
B-M2 Total: 2,313.030 Total: $201,580.56
47186-3211-14 0100 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est -1,862.030 Adj This Est -1,862.03
Adj Total: -8,200.620 Adj Total: -8,200.62

RR004
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47186-3211-14 0100 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0460 402-01 TON BITUMINOUS MATERIAL FOR Bid: 27.000 Unit Price: $42.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 11.790 Total: $495.18
47186-3211-14 0100 0470 402-02 TON AGGREGATE FOR COVER Bid: 105.000 Unit Price: $15.75
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0480 403-01 TON BITUMINOUS MATERIAL FOR Bid: 15.000 Unit Price: $677.25
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 1.860 Total: $1,259.69
47186-3211-14 0100 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47186-3211-14 0100 9502 407-20.05 L.F. SAW CUTTING ASPHALT Bid: 0.000 Unit Price: $1.75
PAVEMENT/SAW CUTTING This Est: 210.000 This Est: $367.50
ASPHALT PAVEMENT Total: 1,415.000 Total: $2,476.25
47186-3211-14 0100 0490 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 240.000 Unit Price: $136.50
This Est: 86.900 This Est: $11,861.85
Total: 833.420 Total: $113,761.83
47186-3211-14 0100 0500 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 2,023.000 Unit Price: $107.10
This Est: 1,221.420 This Est: $130,814.08
Total: 1,228.010 Total: $131,519.87
47186-3211-14 0100 9005 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9005 ADJUSTMENT 411 AC Content Adjustment Adj This Est -1,039.640 Adj This Est -1,039.64
Adj Total: -1,681.990 Adj Total: -1,681.99
47186-3211-14 0100 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 9007 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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47186-3211-14 0100 9008 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 9508 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 0.000 Unit Price: $13.13
PAVEMENT/Milling at the This Est: 1,318.220 This Est: $17,308.23
intersection Total: 1,318.220 Total: $17,308.23
47186-3211-14 0100 0510 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 194.000 Unit Price: $745.14
This Est: 0.000 This Est: $0.00
Total: 177.930 Total: $132,582.76
47186-3211-14 0100 0520 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 40,454.000 Unit Price: $0.95
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 33,333.200 Total: $31,666.54
47186-3211-14 0100 0530 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 2,421.000 Unit Price: $71.60
(WALL NO. 1) This Est: 0.000 This Est: $0.00
Total: 2,146.300 Total: $153,675.08
47186-3211-14 0100 0540 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 1,928.000 Unit Price: $64.63
(CLASS IlI) This Est: 0.000 This Est: $0.00
Total: 1,848.390 Total: $119,461.45
0100 0540 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00

RR004
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47186-3211-14 0100 0550 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 8.000 Unit Price: $84.04
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0560 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 208.000 Unit Price: $120.47
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 366.000 Total: $44,092.02
47186-3211-14 0100 0570 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 32.000 Unit Price: $170.52
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 32.000 Total: $5,456.64
47186-3211-14 0100 0580 607-08.02 L.F. 42" CONCRETE PIPE CULVERT Bid: 124.000 Unit Price: $197.12
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 112.500 Total: $22,176.00
47186-3211-14 0100 0590 607-16.01 L.F. 23"X 14" HORIZONTAL OVAL Bid: 27.000 Unit Price: $129.54
CONCRETE PIPE CULVERT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0600 607-39.02 L.F. 18"PIPE CULVERT (SIDE DRAIN) Bid: 287.000 Unit Price: $38.96
This Est: 0.000 This Est: $0.00
Total: 254.000 Total: $9,895.84
47186-3211-14 0100 0610 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 62.000 Unit Price: $45.03
This Est: 0.000 This Est: $0.00
Total: 74.000 Total: $3,332.22

RR004
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47186-3211-14 0100 0620 607-45.02 L.F. 18" SLOTTED DRAIN PIPE Bid: 147.000 Unit Price: $189.79
This Est: 60.000 This Est: $11,387.40
Total: 60.000 Total: $11,387.40
47186-3211-14 0100 0630 611-02.10 EACH JUNCTION BOX, TYPE 1 Bid: 1.000 Unit Price: $3,369.28
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 9507 611-02.11 EACH JUNCTION BOX, TYPE 2 Bid: 0.000 Unit Price: $3,369.28
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,369.28
47186-3211-14 0100 0640 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 3.000 Unit Price: $1,576.96
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 4.640 Total: $7,317.09
47186-3211-14 0100 0650 611-07.54 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 4.000 Unit Price: $1,553.02
3:1 This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $4,659.06
47186-3211-14 0100 0660  611-07.66 EACH 42IN ENDWALL (CROSS DRAIN)  Bid: 2.000 Unit Price: $4,621.45
3:1 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,242.90
47186-3211-14 0100 0670 611-12.01 EACH CATCH BASINS, TYPE 12, 0' - 4' Bid: 2.000 Unit Price: $2,119.32
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,238.64
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47186-3211-14 0100 0680 611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8" Bid: 18.000 Unit Price: $3,389.42
DEPTH This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $50,841.30
47186-3211-14 0100 0690 611-12.04 EACH CATCH BASINS, TYPE 12, > 12' - Bid: 1.000 Unit Price: $8,340.93
16" DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,340.93
47186-3211-14 0100 0700  611-14.02 EACH CATCH BASINS, TYPE 14,>4'-8  Bid: 5.000 Unit Price: $9.337.94
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,337.94
47186-3211-14 0100 0710  611-14.04 EACH CATCH BASINS, TYPE 14,>12'-  Bid: 4.000 Unit Price: $13,996.37
16" DEPTH This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $55,985.48
47186-3211-14 0100 9500  611-26.02 EACH CATCH BASINS, TYPE 26,>4'-8'  Bid: 0.000 Unit Price: $7.984.45
DEPTH This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $31,937.80
47186-3211-14 0100 0720  611-42.02 EACH CATCH BASINS, TYPE42,>4'-8  Bid: 1.000 Unit Price: $6.208.15
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,208.15
47186-3211-14 0100 0730 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 247.000 Unit Price: $65.06
(STD-1-188) This Est: 0.000 This Est: $0.00
Total: 249.000 Total: $16,199.94
0100  073C ADJUSTMENT Test Report Payment Adjustment Adj This Est 249.000 Adj This Est 16,199.94
Adj Total: 0.000 Adj Total: 0.00
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47186-3211-14 0100 0740 701-02 S.F. CONCRETE DRIVEWAY Bid: 11,760.000 Unit Price: $6.71
This Est: 632.000 This Est: $4,240.72
Total: 5,762.000 Total: $38,663.02
47186-3211-14 0100 0750 702-01 C.Y. CONCRETE CURB Bid: 51.000 Unit Price: $358.27
This Est: 4.160 This Est: $1,490.40
Total: 58.490 Total: $20,955.21
47186-3211-14 0100 0760 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 465.000 Unit Price: $257.52
GUTTER This Est: 69.120 This Est: $17,799.78
Total: 395.210 Total: $101,774.48
47186-3211-14 0100 0770 705-08.51 EACH PORTABLE IMPACT ATTENUATOI! Bid: 4.000 Unit Price: $3,045.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $24,360.00
47186-3211-14 0100 0780 706-01 L.F. GUARDRAIL REMOVED Bid: 246.000 Unit Price: $1.05
This Est: 0.000 This Est: $0.00
Total: 240.000 Total: $252.00
47186-3211-14 0100 0790 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 78.000 Unit Price: $32.02
This Est: 0.000 This Est: $0.00
Total: 135.830 Total: $4,349.28
47186-3211-14 0100 0800 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 23.000 Unit Price: $33.79
This Est: 0.000 This Est: $0.00
Total: 325.330 Total: $10,992.90
47186-3211-14 0100 0810 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 24.000 Unit Price: $41.10
This Est: 21.560 This Est: $886.12
Total: 82.870 Total: $3,405.96
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47186-3211-14 0100 0820 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 7,400.000 Unit Price: $5.12
(WITH PIPE) This Est: 250.000 This Est: $1,280.00
Total: 4,805.230 Total: $24,602.78
47186-3211-14 0100 0830 710-05 L.F. LATERAL UNDERDRAIN Bid: 74.000 Unit Price: $17.06
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0840 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 37.000 Unit Price: $254.96
(3:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0850 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $60,918.56
This Est: 0.500 This Est: $30,459.28
Total: 1.000 Total: $60,918.56
47186-3211-14 0100 0860  712-02.02 L.F. INTERCONNECTED PORTABLE  Bid: 1,200.000 Unit Price: $21.28
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 1,860.000 Total: $39,580.80
47186-3211-14 0100 0870 712-04.01 EACH FLEXIBLE DRUMS Bid: 168.000 Unit Price: $21.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 256.000 Total: $5,376.00
47186-3211-14 0100 9506 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 0.000 Unit Price: $5.78
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 84.000 Total: $485.52
47186-3211-14 0100 0880 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 20.000 Unit Price: $26.25
This Est: 0.000 This Est: $0.00
Total: 37.000 Total: $971.25
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47186-3211-14 0100 0890 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 191.000 Unit Price: $5.78
This Est: 0.000 This Est: $0.00
Total: 330.250 Total: $1,908.85
47186-3211-14 0100 0900 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 216.000 Unit Price: $19.43
1) This Est: 0.000 This Est: $0.00
Total: 152.000 Total: $2,953.36
47186-3211-14 0100 0910 713-11.01  LB. "U" SECTION STEEL POSTS Bid: 462.000 Unit Price: $4.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0920 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 1,022.000 Unit Price: $5.09
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 163.100 Total: $830.18
47186-3211-14 0100 0930 713-11.21 EACH P POST SLIP BASE Bid: 4.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0940 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 268.000 Unit Price: $13.49
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0950 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 72.000 Unit Price: $15.44
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 36.000 Total: $555.84

RR004

Page 18




Print Date: 12/28/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47186-3211-14 0100 0960 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $735.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $735.00
47186-3211-14 0100 0970 713-15.07 EACH SUSPENDED FLAT SHEET Bid: 4.000 Unit Price: $89.25
ALUMINUM SIGN (0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0980 713-15.40 LS SIGN INSTALLATION Bid: 1.000 Unit Price: $1,050.00
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 0990 716-01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 95.000 Unit Price: $6.56
MARKER This Est: 0.000 This Est: $0.00
Total: 134.000 Total: $879.04
47186-3211-14 0100 1000 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 68.000 Unit Price: $28.88
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 1010 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 12.000 Unit Price: $28.88
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 1020 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 82.000 Unit Price: $15.23
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
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47186-3211-14 0100 1030  716-02.05 L.F. PLASTIC PAVEMENT MARKING  Bid: 162.000 Unit Price: $7.61
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 1040  716-02.06 EACH PLASTIC PAVEMENT MARKING  Bid: 21.000 Unit Price: $78.75
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 1050  716-04.13 EACH PLASTIC PAVEMENT MARKING  Bid: 11.000 Unit Price: $236.25
(BIKELANE SYMBOL & ARROW)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 1060  716-05.01 L.M. PAINTED PAVEMENT MARKING  Bid: 6.000 Unit Price: $472.50
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 3.806 Total: $1,798.34
47186-3211-14 0100 1070  716-05.02 L.F. PAINTED PAVEMENT MARKING  Bid: 900.000 Unit Price: $0.21
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 1080  716-12.01 L.M. ENHANCED FLATLINE THERMO  Bid: 2.500 Unit Price: $2,572.50
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 1090 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 1.000 Unit Price: $3,097.50
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47186-3211-14 0100 1100 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 6,000.000 Unit Price: $0.63
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 1110 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $238,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $238,000.00
47186-3211-14 0100 1120 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 4.000 Unit Price: $812.48
WITH BACKPLATE) This Est: 2.000 This Est: $1,624.96
Total: 4.000 Total: $3,249.92
0100 1120 ADJUSTMENT Test Report Payment Adjustment Adj This Est 2.000 Adj This Est 1,624.96
Adj Total: 0.000 Adj Total: 0.00
47186-3211-14 0100 1130 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 10.000 Unit Price: $1,384.22
A2H WITH BACKPLATE) This Est: 4.000 This Est: $5,536.88
Total: 10.000 Total: $13,842.20
0100 1130 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 4.000 Adj This Est -3,867.44
Adj Total: 10.000 Adj Total: -9,668.60
0100 1130 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 9,668.60
0100 1130 ADJUSTMENT Test Report Payment Adjustment Adj This Est 6.000 Adj This Est 8,305.32
Adj Total: 0.000 Adj Total: 0.00
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47186-3211-14 0100 1140 730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 2.000 Unit Price: $857.32
(DESCRIPTION)/(POLE MOUNTEL  This Est: 2.000 This Est: $1,714.64
150 A2V) Total: 2.000 Total: $1,714.64
47186-3211-14 0100 1150 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 4.000 Unit Price: $353.27
This Est: 1.000 This Est: $353.27
Total: 4.000 Total: $1,413.08
47186-3211-14 0100 1160 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 8.000 Unit Price: $608.34
This Est: 3.000 This Est: $1,825.02
Total: 8.000 Total: $4,866.72
47186-3211-14 0100 1170 730-05.01 EACH ELECTRICAL SERVICE Bid: 1.000 Unit Price: $672.76
CONNECTION This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $672.76
47186-3211-14 0100 1180 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 2,432.000 Unit Price: $1.34
This Est: 40.000 This Est: $53.60
Total: 3,246.000 Total: $4,349.64
47186-3211-14 0100 1190 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 1,241.000 Unit Price: $4.57
This Est: 10.000 This Est: $45.70
Total: 1,480.000 Total: $6,763.60
47186-3211-14 0100 1200 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 327.000 Unit Price: $5.80
This Est: 0.000 This Est: $0.00
Total: 930.000 Total: $5,394.00
0100 1200 ADJUSTMENT Test Report Payment Adjustment Adj This Est 553.000 Adj This Est 3,207.40
Adj Total: 0.000 Adj Total: 0.00
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47186-3211-14 0100 1210 730-12.16  L.F. CONDUIT (DESCRIPTION)/(2" Bid: 1,014.000 Unit Price: $22.64
SCHEDULE 80) This Est: 866.000 This Est: $19,606.24
Total: 866.000 Total: $19,606.24
47186-3211-14 0100 1220  730-13.03 EACH VEHICLE DETECTOR (4 - Bid: 4.000 Unit Price: $269.38
CHANNEL, RACK MOUNT) This Est: 4.000 This Est: $1,077.52
Total: 4.000 Total: $1,077.52
47186-3211-14 0100 1230 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 3,448.000 Unit Price: $0.79
This Est: 0.000 This Est: $0.00
Total: 3,656.000 Total: $2,888.24
47186-3211-14 0100 1240  730-14.02 LF. SAW SLOT Bid: 1,994.000 Unit Price: $7.20
This Est: 3,027.000 This Est: $21,794.40
Total: 3,027.000 Total: $21,794.40
47186-3211-14 0100 1250  730-14.03 L.F. LOOP WIRE Bid: 4,758.000 Unit Price: $0.68
This Est: 9,342.000 This Est: $6,352.56
Total: 9,342.000 Total: $6,352.56
47186-3211-14 0100 1260  730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 1.000 Unit Price: $15,151.58
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,151.58
0100 1260 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -10,309.45
0100 1260 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 10,309.45
0100 1260 ADJUSTMENT Test Report Payment Adjustment Adj This Est 1.000 Adj This Est 15,151.58
Adj Total: 0.000 Adj Total: 0.00
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47186-3211-14 0100 1270 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $3,374.71
CONTROLLER This Est: 1.000 This Est: $3,374.71
Total: 1.000 Total: $3,374.71
47186-3211-14 0100 1280 730-23.31 EACH PEDESTAL POLE (DESCRIPTION) Bid: 1.000 Unit Price: $2,351.65
(20' PEDESTAL POLE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 1290 730-23.36  EACH CANTILEVER SIGNAL SUPPORT Bid: 2.000 Unit Price: $19,395.12
(DESCRIPTION)/(1 @ 55') This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $38,790.24
0100 1290 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -18,607.30
0100 1290 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -17,390.00
0100 1290 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 35,997.30
47186-3211-14 0100 1300 730-23.37 EACH CANTILEVER SIGNAL SUPPORT Bid: 2.000 Unit Price: $20,489.55
(DESCRIPTION)/(1 @ 60') This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $40,979.10
0100 1300 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -20,244.40
0100 1300 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -9,460.00
0100 1300 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 29,704.40
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47186-3211-14 0100 1310 730-35.06 EACH BATTERY BACK-UP AND POWER Bid: 1.000 Unit Price: $13,539.56
CONDITIONER This Est: 1.000 This Est: $13,539.56
Total: 1.000 Total: $13,539.56
0100 1310 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 1.000 Adj This Est -10,200.67
Adj Total: 1.000 Adj Total: -10,200.67
0100 1310 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 10,200.67
47186-3211-14 0100 1320 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 368.000 Unit Price: $2.36
CONTROL) This Est: 0.000 This Est: $0.00
Total: 516.560 Total: $1,219.08
47186-3211-14 0100 9504 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 0.000 Unit Price: $2.00
(STABILIZATION)/GEOTEXTILE This Est: 0.000 This Est: $0.00
(TYPE IV) (STABILIZATION) Total: 1,400.000 Total: $2,800.00
47186-3211-14 0100 1330 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 2,400.000 Unit Price: $2.89
12IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 1,000.000 Total: $2,890.00
47186-3211-14 0900 1370 790-04.07 EACH POLE 45FT CLASS 2 METAL Bid: 2.000 Unit Price: $1,538.43
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,076.86
47186-3211-14 0900 1380 790-05.05 EACH POLE 50FT CLASS 1 METAL Bid: 4.000 Unit Price: $1,736.81
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $6,947.24
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47186-3211-14 0900 1390 790-05.07 EACH POLE 50FT CLASS H1 METAL Bid: 2.000 Unit Price: $1,736.81
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,473.62
47186-3211-14 0900 1400 790-06.05 EACH POLE 55 FT CLASS 1 METAL Bid: 2.000 Unit Price: $1,984.96
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,969.92
47186-3211-14 0900 1410 790-07.05 EACH POLE 60FT CLASS 1 METAL Bid: 3.000 Unit Price: $2,398.56
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,797.12
47186-3211-14 0900 1420 790-07.07 EACH POLE 60FT CLASS H1 METAL Bid: 1.000 Unit Price: $2,398.56
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,398.56
47186-3211-14 0900 1430 790-10.05 EACH POLE 75FT CLASS H2 METAL Bid: 1.000 Unit Price: $5,639.19
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,639.19
47186-3211-14 0900 1440 790-12.07 EACH POLE 85FT CLASS H4 METAL Bid: 2.000 Unit Price: $6,344.72
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $12,689.44
47186-3211-14 0900 1450 790-13.05 EACH POLE 90FT CLASS H2 METAL Bid: 1.000 Unit Price: $6,995.34
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,995.34
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47186-3211-14 0900 1460 790-13.07 EACH POLE 90FT CLASS H4 METAL Bid: 3.000 Unit Price: $6,995.34
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $20,986.02
47186-3211-14 0900 1470 790-13.08 EACH POLE 90FT CLASS H5 METAL Bid: 1.000 Unit Price: $6,995.34
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,995.34
47186-3211-14 0900 1480 790-14.05 EACH POLE 95FT CLASS H2 METAL Bid: 1.000 Unit Price: $7,715.45
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,715.45
47186-3211-14 0900 1490 790-14.07 EACH POLE 95FT CLASS H4 METAL Bid: 2.000 Unit Price: $7,715.46
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $15,430.92
47186-3211-14 0900 1500 790-14.08 EACH POLE 95FT CLASS H5 METAL Bid: 1.000 Unit Price: $7,715.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0900 1510 790-15.01 EACH POLE 100FT CLASS H4 METAL Bid: 1.000 Unit Price: $8,641.30
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,641.30
47186-3211-14 0900 1520 790-15.03 EACH POLE 100FT CLASS H6 METAL Bid: 1.000 Unit Price: $8,641.30
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,641.30

RR004

Page 27




Print Date:
JJ07919

12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47186-3211-14 0900 1530 790-20.01 EACH POLE(DESCRIPTION)/(85FT Bid: 1.000 Unit Price: $6,344.72
CLASS H1 METAL) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,344.72
47186-3211-14 0900 1540 790-20.02 EACH POLE(DESCRIPTION)/(90FT Bid: 1.000 Unit Price: $6,995.34
CLASS H1 METAL) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,995.34
47186-3211-14 0900 1550 790-21.09 EACH 1PH PRIMARY TAP 15KV Bid: 4.000 Unit Price: $270.42
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,081.68
47186-3211-14 0900 1560 790-25.07 EACH 3PH CROSSARM DBL LRG COND  Bid: 12.000 Unit Price: $1,545.42
15KV This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $16,999.62
47186-3211-14 0900 1570 790-25.15 EACH 3PH VERTICAL 15KV Bid: 9.000 Unit Price: $1,634.16
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $14,707.44
47186-3211-14 0900 1580 790-25.16 EACH 3PH VERTICAL LRG COND 15KV Bid: 1.000 Unit Price: $1,634.16
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,634.16
47186-3211-14 0900 1590 790-25.19 EACH 3PH VERTICAL DEADEND 15KV Bid: 4.000 Unit Price: $1,634.16
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $6,536.64
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47186-3211-14 0900 1600 790-25.21 EACH 3PH CROSSARM DEADEND SGL Bid: 10.000 Unit Price: $771.77
15KV This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $7,717.70
47186-3211-14 0900 1610 790-25.24 EACH 3PH CROSSARM DDE LRG COND Bid: 14.000 Unit Price: $1,545.42
15KV This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $18,545.04
47186-3211-14 0900 1620 790-31.02 EACH SERVICE ASSEMBLY-POLE TYPE Bid: 5.000 Unit Price: $94.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $470.00
47186-3211-14 0900 1630 790-31.03 EACH SERVICE ASSEMBLY-MAST TYPE Bid: 1.000 Unit Price: $94.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $94.00
47186-3211-14 0900 1640  790-32.01 EACH DOWN GUY - THROUGH BOLT Bid: 48.000 Unit Price: $168.07
TYPE This Est: 0.000 This Est: $0.00
Total: 44.000 Total: $7,395.08
47186-3211-14 0900 1650  790-32.02 EACH DOWN GUY - THROUGH BOLT Bid: 25.000 Unit Price: $190.63
TYPE HEAVY DUTY This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $4,575.12
47186-3211-14 0900 1660 790-32.07 EACH OH GUY - THROUGH BOLT TYPE Bid: 10.000 Unit Price: $345.84
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $2,075.04
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47186-3211-14 0900 1670 790-32.25 EACH ANCHOR (DESCRIPTION)/(10" DBI  Bid: 48.000 Unit Price: $296.96
HELIX SCREW TYPE) This Est: 0.000 This Est: $0.00
Total: 38.000 Total: $11,284.48
47186-3211-14 0900 1680 790-36.04 EACH TRANSFER SERVICE Bid: 5.000 Unit Price: $167.32
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $836.60
47186-3211-14 0900 1690 790-36.06 EACH TRANSFER LIGHT Bid: 1.000 Unit Price: $511.13
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0900 1700 790-40.03 L.F. OH COND 1/0 6/1 ACSR RAVEN Bid: 1,376.000 Unit Price: $1.50
This Est: 0.000 This Est: $0.00
Total: 1,376.000 Total: $2,064.00
47186-3211-14 0900 1710 790-40.39 L.F. OH COND 4/0 7 AAC OXLIP Bid: 4,111.000 Unit Price: $2.15
This Est: 0.000 This Est: $0.00
Total: 3,730.000 Total: $8,019.50
47186-3211-14 0900 1720 790-40.49 L.F. OH COND 795 37 AAC ARBUTUS Bid: 26,613.000 Unit Price: $2.95
This Est: 0.000 This Est: $0.00
Total: 26,382.000 Total: $77,826.90
47186-3211-14 0900 1730 790-40.76 L.F. OH STATIC COND Bid: 3,076.000 Unit Price: $1.50
/(3/8" H.S. STEEL) This Est: 0.000 This Est: $0.00
Total: 3,076.000 Total: $4,614.00
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47186-3211-14 0900 1740 790-41.03 L.F. UG PRI COND 1/0 AL 15KV Bid: 918.000 Unit Price: $1.66
This Est: 0.000 This Est: $0.00
Total: 918.000 Total: $1,523.88
47186-3211-14 0900 1750 790-42.17 L.F. 2 DUCT BANK @ 36IN-48IN DEPT} Bid: 170.000 Unit Price: $361.95
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0900 1760 790-43.47 EACH PRIMARY PULLBOX Bid: 1.000 Unit Price: $2,130.62
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0900 1770  790-43.55 EACH 2PH PRIMARY RISER W/ 3IN Bid: 1.000 Unit Price: $1,105.43
CONDUIT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,105.43
47186-3211-14 0900 1780  790-43.58 EACH 3PH PRIMARY RISER W/ 6IN Bid: 2.000 Unit Price: $1670.33
CONDUIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,340.66
47186-3211-14 0900 1790  790-46.02 EACH 1PH TRANSFORMER CONV Bid: 8.000 Unit Price: $1243.35
W/POLE MTD FUSE & LA This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $8,703.45
47186-3211-14 0900 1800 790-49.02 EACH 3PH XFMR BNK POLE MTD W/ Bid: 1.000 Unit Price: $3,730.04
FUSE/ARRESTERS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 31




Print Date:
JJ07919

12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47186-3211-14 0900 1810 790-58.06 EACH GOAB SWITCH 15KV Bid: 6.000 Unit Price: $7,105.36
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $42,632.16
47186-3211-14 0900 1820  790-58.09 EACH 3PH FUSE CUTOUT BRKT MT Bid: 1.000 Unit Price: $394.80
15kV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,184.40
47186-3211-14 0900 1830  790-60.02 EACH 1PH FUSE CUTOUT BRKT MOUN1 Bid: 2.000 Unit Price: $131.60
15KV This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $263.20
47186-3211-14 0900 1840 790-68.01 EACH POLE GROUND ROD TYPE Bid: 30.000 Unit Price: $172.96
This Est: 0.000 This Est: $0.00
Total: 33.000 Total: $5,707.68
47186-3211-14 0900 1850 790-69.33 EACH DEADEND ASSEMBLY Bid: 1.000 Unit Price: $623.70
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $623.70
47186-3211-14 0900 1860 790-71.17 EACH HOR LN POSTS NO OHGW 69KV Bid: 15.000 Unit Price: $1,315.99
MAX This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $15,791.88
47186-3211-14 0900 1870 790-71.20 EACH TANGENT HOR LN POSTS 69KV Bid: 1.000 Unit Price: $1,353.59
MAX This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,707.18
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47186-3211-14 0900 1880  790-71.21 EACH SML ANGLE HOR LINE POSTS Bid: 5.000 Unit Price: $1,503.99
69KV MAX This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $6,015.96
47186-3211-14 0900 1890 790-71.29 EACH MED VERT ANG 69KV MAX Bid: 1.000 Unit Price: $1,278.39
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,278.39
47186-3211-14 0900 1900 790-71.33 EACH DDE LRG VERT ANG 69KV MAX Bid: 7.000 Unit Price: $2,517.67
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $15,106.02
47186-3211-14 0900 1910 790-71.69 EACH VERTICAL DDE 161KV MAX Bid: 1.000 Unit Price: $1,258.83
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,258.83
47186-3211-14 0900 1920  790-73.15 EACH SWITCH GOAB 1W 1200A 69KV  Bid: 3.000 Unit Price: $7,105.36
MAX This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $21,316.08
47186-3211-14 0900 1930 790-98.01 L.F. REMOVE WIRE Bid: 37,843.000 Unit Price: $1.35
This Est: 0.000 This Est: $0.00
Total: 31,033.000 Total: $41,894.55
47186-3211-14 0900 1940 790-98.02 EACH REMOVE POLES Bid: 30.000 Unit Price: $1,697.40
This Est: 0.000 This Est: $0.00
Total: 26.000 Total: $44,132.40
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47186-3211-14 0900 1950 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 132.000 Unit Price: $842.91
APPARATUS This Est: 0.000 This Est: $0.00
Total: 134.000 Total: $112,949.94
47186-3211-14 0901 1960 791-02.02 L.F. 2IN MDPE GAS MAIN Bid: 15.000 Unit Price: $63.00
This Est: 0.000 This Est: $0.00
Total: 45.000 Total: $2,835.00
47186-3211-14 0901 1970 791-02.06 L.F. 8IN MDPE GAS MAIN Bid: 1,800.000 Unit Price: $63.00
This Est: 0.000 This Est: $0.00
Total: 1,953.000 Total: $123,039.00
47186-3211-14 0901 1980 791-02.26 LS 8IN MDPE TEMPORARY GAS Bid: 1.000 Unit Price: $5,250.00
BYPASS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,250.00
47186-3211-14 0901 1990 791-06.02 EACH CONNECT TO 2IN EX. PE MAIN Bid: 2.000 Unit Price: $1,575.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,150.00
47186-3211-14 0901 2000 791-06.05 EACH CONNECT TO 8IN EX. PE MAIN Bid: 6.000 Unit Price: $5,250.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $31,500.00
47186-3211-14 0901 2010 791-07.01 EACH 2IN PE GAS VALVE ASSEMBLY Bid: 2.000 Unit Price: $735.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,470.00
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47186-3211-14 0901 2020 791-07.04 EACH 8IN PE GAS VALVE ASSEMBLY Bid: 5.000 Unit Price: $1,680.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $8,400.00
47186-3211-14 0901 2030 791-08.01 EACH 1/2IN SERVICE ASSEMBLY Bid: 4.000 Unit Price: $1,470.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,470.00
47186-3211-14 0901 2040 791-08.03 EACH 1IN SERVICE ASSEMBLY Bid: 2.000 Unit Price: $1,470.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,470.00
47186-3211-14 0901 2050 791-08.06 L.F. 1/2IN PE SERVICE PIPE Bid: 60.000 Unit Price: $105.00
This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $6,300.00
47186-3211-14 0901 2060 791-08.08 L.F. 1IN PE SERVICE PIPE Bid: 30.000 Unit Price: $105.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0901 2070 791-09.05 S.Y. RESTORE ASPHALT Bid: 10.000 Unit Price: $52.50
This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $787.50
47186-3211-14 0901 2080 791-09.06 S.Y. RESTORE CONCRETE Bid: 30.000 Unit Price: $52.50
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $52.50
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47186-3211-14 0901 2090 791-09.07 S.Y. RESTORE GRAVEL Bid: 10.000 Unit Price: $10.50
This Est: 0.000 This Est: $0.00
Total: 69.000 Total: $724.50
47186-3211-14 0901 2100 791-10.10 LS RETIRE GAS MAIN Bid: 1.000 Unit Price: $5,250.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,250.00
47186-3211-14 0902 2110 795-01.02 L.F. 4INDIP SLIP JOINT WATERLINE  Bid: 25.000 Unit Price: $41.69
This Est: 0.000 This Est: $0.00
Total: 19.400 Total: $808.79
47186-3211-14 0902 2120 795-01.04 L.F. 6INDIP SLIP JOINT WATERLINE  Bid: 200.000 Unit Price: $42.82
This Est: 0.000 This Est: $0.00
Total: 79.000 Total: $3,382.78
47186-3211-14 0902 2130 795-01.07 L.F. 10IN DIP RESTRAINED JOINT Bid: 260.000 Unit Price: $77.59
WATER LINE This Est: 0.000 This Est: $0.00
Total: 240.100 Total: $18,629.36
47186-3211-14 0902 2140 795-01.08 L.F. 10IN DIP SLIP JOINT WATER LINE Bid: 3,600.000 Unit Price: $59.70
This Est: 0.000 This Est: $0.00
Total: 3,520.500 Total: $210,173.85
47186-3211-14 0902 2150 795-01.47 LS 10IN DIP TEMPORARY WATP Bid: 1.000 Unit Price: $27,370.46
BYPASS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47186-3211-14 0902 2160 795-05.91 L.F. 2IN PVC CASING PIPE OPEN CUT Bid: 1,100.000 Unit Price: $17.56
This Est: 0.000 This Est: $0.00
Total: 865.000 Total: $15,189.40
47186-3211-14 0902 2170 795-05.92 L.F. 4IN PVC CASING PIPE OPEN CUT Bid: 160.000 Unit Price: $20.69
This Est: 0.000 This Est: $0.00
Total: 115.000 Total: $2,379.35
47186-3211-14 0902 2180 795-06.03 EACH CONNECT TO 4IN WATER LINE Bid: 1.000 Unit Price: $2,196.87
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,196.87
47186-3211-14 0902 2190 795-06.04 EACH CONNECT TO 6IN WATER LINE Bid: 6.000 Unit Price: $3,790.39
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $18,951.95
47186-3211-14 0902 2200 795-06.05 EACH CONNECT TO 8IN WATER LINE Bid: 1.000 Unit Price: $4,231.79
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,231.79
47186-3211-14 0902 2210 795-06.06 EACH CONNECT TO 10IN WATER LINE Bid: 2.000 Unit Price: $4,401.09
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,401.09
47186-3211-14 0902 2220 795-06.32 EACH CUT AND CAP 4IN WATERLINE Bid: 1.000 Unit Price: $455.29
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $455.29
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47186-3211-14 0902 2230 795-06.33 EACH CUT AND CAP 6IN WATERLINE Bid: 5.000 Unit Price: $850.39
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,551.17
47186-3211-14 0902 2240 795-06.34 EACH CUT AND CAP 8IN WATERLINE Bid: 1.000 Unit Price: $1,268.84
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0902 2250 795-06.36 EACH CUT & CAP 10IN WATERLINE Bid: 2.000 Unit Price: $2,078.73
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,078.73
47186-3211-14 0902 2260 795-07.08 EACH 10IN X 6IN TAPPING SLEEVE AND Bid: 1.000 Unit Price: $7,327.29
VALVE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,327.29
47186-3211-14 0902 2270 795-08.03 EACH 4IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $1,464.29
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,464.29
47186-3211-14 0902 2280 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 2.000 Unit Price: $1,530.25
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $16,832.75
47186-3211-14 0902 2290 795-08.06 EACH 10IN GATE VALVE ASSEMBLY Bid: 17.000 Unit Price: $3,026.39
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $60,527.80
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47186-3211-14 0902 2300 795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 19.000 Unit Price: $1,164.31
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $9,314.48
47186-3211-14 0902 2310 795-09.02 EACH 1IN WATER SERVICE METER Bid: 2.000 Unit Price: $1,720.33
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $10,321.98
47186-3211-14 0902 2320  795-09.04 EACH 2IN WATER SERVICE METER Bid: 3.000 Unit Price: $4,274.59
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $25,647.54
47186-3211-14 0902 2330 795-09.12 L.F. 2IN COPPER SERVICE PIPE Bid: 180.000 Unit Price: $36.86
This Est: 0.000 This Est: $0.00
Total: 188.000 Total: $6,929.68
47186-3211-14 0902 2340 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 1,200.000 Unit Price: $19.33
This Est: 0.000 This Est: $0.00
Total: 464.000 Total: $8,969.12
47186-3211-14 0902 2350 795-09.29 L.F. 1IN COPPER SERVICE PIPE Bid: 100.000 Unit Price: $15.36
This Est: 0.000 This Est: $0.00
Total: 649.000 Total: $9,968.64
47186-3211-14 0902 2360 795-10.03 EACH 1IN AUTO AIR RELEASE VALVE Bid: 4.000 Unit Price: $2,308.32
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $11,541.60
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47186-3211-14 0902 2370 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 6.000 Unit Price: $5,306.53
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $26,532.65
47186-3211-14 0902 2380 795-13.01 LB. DIFITTINGS Bid: 8,800.000 Unit Price: $4.22
This Est: 0.000 This Est: $0.00
Total: 10,854.000 Total: $45,803.88
47186-3211-14 0902 2390 795-15.05 L.F. 20IN STEEL CASING PIPE OPEN Bid: 245.000 Unit Price: $156.19
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 243.000 Total: $37,954.17
47186-3211-14 0902 2400  795-20.01 EACH RECONNECT SERVICE Bid: 5.000 Unit Price: $2,567.41
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,134.82
47186-3211-14 0902 2410 795-21.01 LS RETIRE WATER METER Bid: 1.000 Unit Price: $1,859.38
ASSEMBLIES This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0902 2420 795-21.02 LS RETIRE WATER VALVES AND Bid: 1.000 Unit Price: $7,594.23
HYDRANTS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47186-3211-14 0100 1340 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 128.000 Unit Price: $19.95
MULCH) This Est: 0.000 This Est: $0.00
Total: 426.360 Total: $8,505.88
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47186-3211-14 0100 1350 801-03 M.G. WATER (SEEDING & SODDING) Bid: 155.000 Unit Price: $52.50
This Est: 0.000 This Est: $0.00
Total: 175.000 Total: $9,187.50
47186-3211-14 0100 1360 803-01 S.Y. SODDING (NEW SOD) Bid: 14,206.000 Unit Price: $3.41
This Est: 2,916.660 This Est: $9,945.81
Total: 11,322.170 Total: $38,608.60
0100 1360 ADJUSTMENT Test Report Payment Adjustment Adj This Est -1,938.170 Adj This Est -6,609.16
Adj Total: -1,938.170 Adj Total: -6,609.16
V47 - TSMR  *END OF REPORT*
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